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DRAFT RECOMMENDATIONS RE PROJECT CORONA

1. The evident Soviet intention to build a situation of extreme tension
over Berlin, thelr systematic use of threats of nuclear attack, and the gravity
of the choices likely to confront our Government under these circumstances,
attach the utmost urgency to the requirement for intelligence on Soviet missile
deployment during the next few months. CORONA is the most powerful
available tool for this purpose., Additional CORONA flights between now and
the end of the year can be launched only at the expense of one or both of the
scheduled ARGON shots. Although improved geodetic information is greatly
to be desired, it is belleved that considerably lese time urgency attaches to
this need at least for targeting purposes. Accordingly, the Committee
recommends that as many additional CORONA sghots as possible be scheduled
during the next four months and that one or both ARGON flights be postponed
if necessary to accompligh this result.

2. The Committee is impressed with the evidence that the THOR-
AGENA-CORONA triple prime system as a whole is beginning to be increasingly
reliable. To achieve the present fairly high probability of complete success
for a mission has required longer time and greater cost than was originally
hoped. It is demonstrable that major changes in system configuration,
however necessary as a part of the development process have introduced new
sources of unriellability which have had painfully to be overcome, In the
light of this history it must be anticipated that entirely new systems soon to
be flown, notably the SAMOS subsystems, will likewise require extended
periods of development before dependability is achieved, The Committee,
therefore, believes that CORONA ghould be relied upon as the work horse
while these other systems are in the development phase and that procurement
planning should be based on this assumption. Specifically the Committae
recommends that either through the ordering of long lead-time items beyond
the present program or, if that i impossible, by ordering additional whole
CORONA systems, a sufficient number of these systems should be available
to meet basic satellite reconnaissance needs until more advanced systems
have been proved.
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